GDAAC Notes for
MODIS Technical Team Meeting (1 O/l 3/99)

WEEKLY HIGHLIGHTS:

. Received DAP for PGEO3 v2.4.3, SSIT in progress

. MOSS-3 Dry Run completed
. Extended test of alternate profile for PGEOI produced problemsin PDPS, ECS Trouble Ticket entered
. MODAPS product inserts at DAAC tested well in MOSS-3 dry run; 10 datatypes successfully inserted into DAAC archive

WEEKLY PLAN:

. Prepare for MOSS-3 Formal Test, including ingest of additional L2/3 products from MODAPS across SIPS interface
. Take delivery of DAP for PGE71v2.0.4 from SDST

. Continue integration testing of PGE03 v2.4.3

. Continue to test alternate profile of PGEOI to accommodate split scans across LO granule boundary

WORK IN PROGRESS AND FUTURE:

. Synchronization of MODAPS generated metadata with ECS baseline metadata for SIPS data products
. Selective push of only successfully tested data products from MODAPS may be necessary
. Resolve at-launch data volumes (i.e., daily ingest rates)

ECS-SYSTEM
. Drop 5A.02+ in Ops, TS 1, TS2 modes

STATUS: YELLOW

Mode PGE Name Delivered | Integrated | Chained | Ops Ready| Launch Ready| State Notes
Ops PGEOI v2.1.1 5/21/1999 | 5/27/1999 | 6/16/1999 | 6/17/1999 Expected G | Launch Version
ops | PGEO02v2.2.0 6/3/1999 | 6/21/1999 | 6/24/1999 | 9/27/1999 Expected G | Launch Version
ops | PGEO3 v2.1.0 4/30/1999 | 6/23/1999 | 6/24/1999 | 7/12/1999 Expected G
Test | PGEO3v2.4.3 10/1/1999 Expected G | Launch Version
Test | PGE7 1v2.0.2 7/7/1999 Expected Y | Informal testing only;
Patch pending from SDST




